




SEMANA DE COMPASIÓN

Informe de Proyecto de Desarrollo Sostenible para los Ministerios Globales

Por favor escriba o imprima claramente.

SECTION 1—BASIC INFORMATION SECCIÓN 1—INFORMACIÓN BÁSICA

Area Office Oficina de Área	Latin America and the Caribbean
Date of Proposal Submission Fecha de presentación de la Propuesta	Spring 2020
Project Title Título del Proyecto	Agricultural Sustainable Project
Project Period Periodo del Proyecto	First year
Name of Local Partner Nombre de la Contraparte	 Evangelical and Reformed Church of Honduras
Location (City/State/Country) Localización (Ciudad/Estado/País)	San Pedro Sula, Cortés, Honduras
Total Amount Received from WoC Cantidad de Fondos recibidos de parte de Semana de Compasión	US\$7,000.00
Person Completing Report Nombre de la Persona que administra el Informe	Santos Otilio Mondragón Agricultural Project Manager
Contact Information (Phone, email) Información de Contacto (Teléfono, correo electrónico)	Angel Luis Rivera-Agosto Executive, Latin America and the Caribbean Office arivera@dom.disciples.org 317-713-2563

SECTION 2—Project Summary SECCIÓN 2—Resumen del Proyecto

Project Goal / Objetivo del Proyecto

Referring back to your original proposal, what is the overall goal of the project? If your plans have changed from the original proposal, please describe.

Volviendo a su propuesta original, ¿cuál fue el objetivo general del proyecto? Si los planes originales del proyecto han cambiado, favor de describir por que cambiaron.

This grant in Spring 2020 provides an initial investment for resources to promote community development through agricultural sustainability. This project is comprised of three main actions: corn production, bean production and raising laying hens.

Hurricanes Eta and Iota struck this region of Honduras on November 3 and November 16, 2020. These catastrophic storms affected the valley, mountain, and coastal regions of Honduras. As priorities were shifted to emergency responses, the IERH needed to postpone and restart the planned work of the project as many of the original proposed sites for this work were flooded. The project has resumed and will be using a mixed crop of corn and plantains.

Primary Activities Implemented / Implementación de Actividades Primarias

Describe administrative and programmatic activities implemented in your request for funding.

Describe las actividades administrativas y programáticas implementadas en su solicitud de financiación.

1. Currently, an acre of corn has been planted and is currently being cultivated in the area of Rio Chiquito. The first fertilization of these crops has been applied and they are now in a weeding and pest control phase.
2. In the summer of 2021, the IERH will work with participants to plant two more acres of corn. Additional work will begin to develop a plantain crop. Plantains were selected because they will grow well in the selected area and are profitable to sell at market. While plantains are developing, the same area can be used to grow at least two harvests of corn.
3. The poultry project was started and the land was prepared for chicken coops before hurricanes Eta and Iota. After the hurricanes, the work was then halted because the land was completely flooded. A new property has been identified and materials are being acquired to build chicken coops there. The IERH is in process of acquiring chickens for this portion of the project.

Challenges and Actions Steps Taken to Resolve

Summarize what organizational and environmental (political, social, infrastructural, etc.) challenges arose during this past year that hindered the project achievement of its goals. Also, include how the project/program addressed them.

Resuma los desafíos organizacionales y ambientales (políticos, sociales, infraestructurales, etc.) que surgieron durante el periodo del proyecto que obstaculizaron el logro del objetivo original.

Hurricanes Eta and Iota created major challenges and delays for this project. They caused major damage and flooding which made land unsuitable for cultivating crops and raising livestock. The hurricanes also created several other critical issues for affected communities which more immediately demanded attention in those areas. To adapt and work towards the goal of this project, the project was paused while a new plan was put in place. Additionally, new, less impacted land was identified, and plans are set to cultivate crops which would grow well in this new context.

SECTION 3—Project Results SECCIÓN 3—Resultados del Proyecto

Client/Participant Success Story or Details of a Program Achievement / Historia del Éxito de los Participantes o Detalles de Logros del Proyecto

Please share a client success story or a program achievement from this project. The success story or the program achievement should be related to program activities implemented and should convey the need or impact of the project. If using a client/participant success story, please keep client confidentiality in mind. If available, include pictures as attachments to your report.

Comparta una historia de éxito de un participante o un logro del proyecto. La historia de éxito o logro del proyecto debe estar relacionada a las actividades del proyecto implementadas y deben transmitir la necesidad o el impacto del proyecto. Si utiliza una historia de éxito de un participante, tenga en cuenta la confidencialidad del participante. Si están disponible, incluya imágenes (fotos) e inclúyalas como parte de este informe.

Because the majority of work for this project has not yet been completed, the IERH has not gathered participant stories to share at this point.

Short and Long Term Results / Resultados de Corto y Largo Plazo

Realistically link program activities to the difference they are making. Describe how the project's activities are making a difference in the short and long-term for both the client and the community.

De manera realista, conecte las actividades del proyecto con la diferencia que están viviendo. Describa como los resultados del proyecto marcan la diferencia a corto y largo plazo para los participantes, como también para la comunidad.

The work of cultivating some corn crops has begun, and the land is prepared to complete this project within a timeline of the growing and harvesting season.

Best Practices / Mejores Prácticas

Please Identify and describe processes or practices that you implemented in this project that were successful, and that you recommend for use in similar situations.

Favor de identificar o describir los procesos o prácticas que fueron implementadas durante el proyecto que tuvieron éxito y se puedan recomendar/usar en situaciones similares.

The IERH is still observing this ongoing work and will reflect on best practices after the completion of the project.

Quantitative Results / Resultados Cuantitativos

Provide "numeric indicators" of your work in serving people and implementing project activities.

Provea "indicadores numéricos" de trabajo al servicio de personas e implementación de actividades del proyecto.

Because the work for this project is still in its beginning stages, it is too soon to report on the number of beneficiaries.

PEOPLE Served <i>Avoid Duplicate Counts between Categories</i> PERSONAS SERVIDAS <i>Evite recuentos duplicados entre categorías</i>	# of People Served # de Personas Servidas	Comments or Description / Comentarios o descripción
Women <i>age 18+</i> Mujeres <i>edad 18+</i>		
Men <i>age 18+</i> Hombres, <i>edad 18+</i>		
Youth <i>age 13-18</i> Juventud <i>edades 13-18</i>		
Children <i>age 0-13</i> Niñez <i>edades 0-13</i>		
Families/Households Familias / Hogares		
Disabled Discapacitado		
Other: <i>specify such as employed, unemployed, immigrants, etc.</i> Otro: <i>Especifique como empleados, desempleados, inmigrantes, etc.</i>		

ACTIVITIES Implemented <i>Specify Activities</i> ACTIVIDADES Implementadas <i>Especifique Actividades</i>	# of Activities or Service Units # de Actividades o Unidades de Servicio	# of Participants or Beneficiaries <i>If applicable</i> # de Participantes o Beneficiarios <i>Si aplica</i>	Comments or Description / Comentarios o descripción
Fencing materials purchased and fencing constructed	4 days of work		
one acre of land cleared for farming	15 days of work		
one acre of corn planted	11 days of work		This corn crop is now begin maintained through weeding and pest management.
<i>By June, two more acres will be cleared and planted with corn and plantain cultivation will begin</i>			
<i>By June Chicken Coops will be constructed and chickens will be bought</i>			

Examples of Activity Descriptions: food distribution, legal assistance, trainings, workshops, clinical services, TB screening, intakes, pigs raised, wells dug, school supplies provided (units), etc.

Ejemplos de descripciones de actividades: distribución de alimentos, asistencia legal, capacitaciones, talleres, servicios clínicos, detección de TB, ingestas, cerdos criados, pozos excavados, proporción material escolar (unidades), etc.

SECTION 4—Financial Management
SECCIÓN 4—Gestión Financiera

Required Attachment: How was funding used? /

Adjunto Requerido: ¿Cómo se utilizaron los fondos?

Provide a financial report of how gifts were put to use in support of your project. A template for this financial report is attached for your reference. Any report that does not follow this template will not be considered a completed report and not eligible for applying for WOC Sustainable Development grant.

Proporcione un informe financiero de cómo se utilizaron los fondos en apoyo del proyecto. Adjunto encontrará una planilla (en inglés) para su uso y referencia. Cualquier informe que no siga esta planilla no se considerará completo y no será elegible para solicitar Subvención de Desarrollo Sostenible de la Semana de Compasión.

See the attached budget for reporting on funds used and a planned budget for the completion of the planned work.

If expenses differ from the original proposal, please explain variances here. /

Sí los gastos difieren de la propuesta original, explique las variaciones aquí.

The project was postponed due to the IERH redirecting focus to Hurricane Eta and Iota. Also, the IERH had to identify a new piece of land as the original land was flooded and not in a condition to be used for agricultura.

